

**Middle States 2020 Timeline**

*Anticipated Spring 2020 (February or March) Site Team Visit*

| <b>Timeframe</b>          | <b>Task</b>   | <b>Who's Involved</b>   |
|---------------------------|---|---|
| Spring 2017               | <ul style="list-style-type: none"> <li>• Illustrate alignment with Strategic Plan update</li> <li>• Draft structure</li> <li>• Prepare timeline</li> <li>• Appoint co-chairs and coordinating team</li> </ul>   | <ul style="list-style-type: none"> <li>• Lisa Shibley (AVP, Inst. Assessment &amp; Planning), President Anderson, Provost Prabhu, Cabinet, Deans' Council</li> </ul>  |
| Summer 2017               | <ul style="list-style-type: none"> <li>• Preparation for Evidence Inventory and compliance report</li> <li>• Preliminary design of self-study process, includes steering committee &amp; working group structure and expectations for committee and working group leaders and members</li> </ul>  | <ul style="list-style-type: none"> <li>• AVP, Inst. Planning &amp; Assessment</li> <li>• AVP, Inst. Planning &amp; Assessment; President, Provost, Cabinet, Deans' Council</li> </ul>   |
| Fall 2017                 | <ul style="list-style-type: none"> <li>• Announce to Millersville Community via Convocation Address</li> <li>• Millersville coordinating team attends Middle States Self-Study Institute</li> <li>• Update design of self-study process, update timeline</li> <li>• Create Steering Committee &amp; assign work groups after Self-Study Institute</li> <li>• Train working group leaders</li> </ul> | <ul style="list-style-type: none"> <li>• President Anderson</li> <li>• Lisa Shibley (AVP, Inst. Assessment &amp; Planning), Laurie Hanich (co-chair), Jeff Adams (co-chair), Lynn Marquez (working group chair)</li> <li>• Coordinating Team (Adams, Hanich, Shibley), Cabinet, Deans' Council</li> <li>• Coordinating Team (Adams, Hanich, Shibley)</li> </ul> |
| February/March 2018       | <ul style="list-style-type: none"> <li>• Website launch</li> <li>• Appoint working group membership</li> </ul>  | <ul style="list-style-type: none"> <li>• Planning, Assessment &amp; Analysis staff, Coordinating Team, Steering Committee</li> </ul>  |
| April 2018                | <ul style="list-style-type: none"> <li>• Work groups begin</li> <li>• Evidence Inventory Technical Team meets</li> </ul>  | <ul style="list-style-type: none"> <li>• Working Group Co Chairs &amp; members</li> <li>• Evidence Inventory Technical Team members</li> </ul>  |
| Summer 2018               | <ul style="list-style-type: none"> <li>• Review compliance with Requirements of Affiliation</li> <li>• Prepare additional information for working groups</li> <li>• Evidence Inventory prepared and submitted for review by Commission staff liaison</li> </ul>   | <ul style="list-style-type: none"> <li>• Coordinating Team (TBD, Hanich, Shibley)</li> <li>• Planning, Assessment &amp; Analysis staff</li> <li>• MSCHE Staff Liaison, Dr. Sean McKitrick</li> </ul>  |
| <b>August 20, 2018</b>    | <ul style="list-style-type: none"> <li>• Proposal for design approved by President and Cabinet, Sent to Dr. Sean McKitrick, Middle States</li> </ul>  | <ul style="list-style-type: none"> <li>• <b>Coordinating Team (TBD, Hanich, Shibley), Cabinet</b></li> </ul>  |
| <b>September 12, 2018</b> | <ul style="list-style-type: none"> <li>• <b>Self-Study Design submitted and reviewed by Commission staff liaison</b></li> </ul>   | <ul style="list-style-type: none"> <li>• <b>AVP, Inst. Planning &amp; Assessment, and MSCHE Liaison, Dr. Sean McKitrick</b></li> </ul>  |

**Middle States 2020 Timeline**

*Anticipated Spring 2020 (February or March) Site Team Visit*

| <b>Timeframe</b> | <b>Task</b>   | <b>Who's Involved</b>   |
|------------------|---|---|
| Fall 2018        | <ul style="list-style-type: none"> <li>Working groups conduct systematic review and analysis of information to provide evidence as to how we are meeting standards, discuss implications for Millersville</li> </ul>                    | <ul style="list-style-type: none"> <li>Faculty &amp; Staff with support from Coordinating Team (Adams, Hanich, Shibley)</li> </ul>  |
| Spring 2019      | <ul style="list-style-type: none"> <li>Self-Study site team visit chair assigned</li> <li>Steering Committee and Working Groups continue fall 2018 work, finalize reports</li> <li>Compliance report completed</li> </ul>               | <ul style="list-style-type: none"> <li>President's office, AVP, Inst. Planning &amp; Assessment, and MSCHE Liaison, Dr. Sean McKittrick</li> <li>Coordinating Team, Steering Committee, Working Groups</li> <li>Planning, Assessment &amp; Analysis staff, Coordinating Team</li> </ul> |
| Summer 2019      | <ul style="list-style-type: none"> <li>Draft and proof self-study document</li> </ul>   | <ul style="list-style-type: none"> <li>Coordinating Team, Working Group Co-Chairs, Deans' Council, Cabinet, copy editor, Planning, Assessment &amp; Analysis staff</li> </ul>   |
| Fall 2019        | <ul style="list-style-type: none"> <li>Share self-study draft with University community and Site Team Chair for input</li> <li>Team chair visits</li> <li>Self-study finalized with Evidence Inventory and compliance report</li> </ul> | <ul style="list-style-type: none"> <li>Coordinating Team, Steering Committee, Working Group, Cabinet, Deans' Council, University Community</li> <li>President, Coordinating Team, Provost</li> <li>Coordinating Team, Planning, Assessment &amp; Analysis staff</li> </ul>              |
| Spring 2020      | <ul style="list-style-type: none"> <li>Share self-study with Site Team</li> <li><b>Self-Study Site Team visit</b></li> <li>Send corrections report, additional materials submitted as needed</li> </ul>                                 | <ul style="list-style-type: none"> <li>Planning, Assessment &amp; Analysis staff</li> <li>University community including Council of Trustees</li> <li>Coordinating Team, Cabinet</li> </ul>   |
| Summer 2020      | <ul style="list-style-type: none"> <li>Commission determines final action and notifies Millersville</li> </ul>  | <ul style="list-style-type: none"> <li>Middle States notifies President's office</li> </ul>   |